
Change Number Federal Facility Agreement and Consent Order Date
Change Control Form

M-90-03 -02 Do not use blue ink. Type or print using black ink. June 24, 2003

Originator Washington State Depa rtment of Ecology	 Phone

Class of Change
[ ] 1— Signatories	 [X] 11 — Executive Manager	 [ ] III — Project Manager

Change Title

Modification of Hanford Federal Facility Agreement and Consent Order (HFFACO) requirements M-90-10 and M-90-
11 to accelerate joint agency decisions and schedule establishment regarding the completion of Phase !I tank waste
treatment options.

Description/Justification of Change

This M-90-03-02 Change Request modifies milestones M-90-10 and M-90-11 consistent with the Parties concurrent
M-62-03-02 Change Request deleting the Phase I and Phase II tank waste treatment concept. These M-90 series
changes are made to align treated tank waste storage and disposal facilities with other elements of DOE's tank
waste treatment, storage and disposal system.
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Impact of Change

This change request Modifies Hanford Federal Facility Agreement and Consent Order (HFFACO) work
requirements at M-90-10 and M-90-11.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended, including HFFACO Action Plan Appendix
D, DOE's Annual Land Disposal Restrictions Repo rt, DOE's Tank Farm ClosurelPost-Closure Workplan Update and
Hanford site internal planning, management, and budget documents (e.g., DOE and DOE contractor Baselines,
Baseline Change Control documents and contracts).
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M-90-03-02	 June 24, 2003
Description/Justification of Change (continued)

Modifications to the M-90 milestone series incorporated into the HFFACO by approval of this M-90-03-02
Change Request are shown here as either shaded additions, or str+kottwough deletions.

MS Number	 Milestone Description Due Date
M-90-00	 COMPLETE ACQUISITION OF NEW FACILITIES, MODIFICATION OF EXISTING TO BE

FACILITIES, AND/OR MODIFICATION OF PLANNED FACILITIES AS NECESSARY FOR ESTABLISHED
STORAGE OF HANFORD SITE IHLW AND ILAW, AND DISPOSAL OF ILAW. 6 MONTHS

AFTER
COMPLIANCE WITH THE WORK SCHEDULES SET FORTH IN THIS M-90 SERIES IS APPROVAL OF
DEFINED AS THE PERFORMANCE OF SUFICIENT WORK TO ASSURE WITH PROJECT
REASONABLE CERTAINTY THAT DOE WILL ACCOMPLISH SERIES M-90 MAJOR AND MANAGEMENT
INTERIM MILESTONE REQUIREMENTS. PLAN

DOE INTERNAL WORK SCHEDULES (E.G., DOE APPROVED SCHEDULE BASELINES)
AND ASSOCIATED WORK DIRECTIVES AND AUTHORIZATIONS SHALL BE
CONSISTENT WITH THE REQUIREMENTS OF THIS AGREEMENT. MODIFICATION OF
DOE CONTRACTOR BASELINE(S) AND ISSUANCE OF ASSOCIATED DOE WORK
DIRECTIVES AND/OR AUTHORIZATIONS THAT ARE NOT CONSISTENT WITH
AGREEMENT REQUIREMENTS SHALL NOT BE FINALIZED PRIOR TO APPROVAL OF
AN AGREEMENT CHANGE REQUEST SUBMITTED PURSUANT TO AGREEMENT
ACTION PLAN SECTION 12.0.

M-90-08	 INITIATE ILAW DISPOSAL FACILITY CONSTRUCTION. 	 2/28/2005

INITIATION OF CONSTRUCTION OCCURS WHEN DOE OR ITS CONTRACTOR (AS
AUTHORIZED) ISSUES AN APPROVAL TO START CONSTRUCTION AND THE
CONTRACTOR COMMENCES EXCAVATION OF NON-CRITICAL SYSTEMS WITHIN
THE RCRA DISPOSAL FACILITY.

M-90-09-T-01	 COMPLETED DETAILED DESIGN OF ILAW DISPOSAL FACILITY CRITICAL SYSTEMS	 5/30/2003
TO 80 %.

DETAILED DESIGN OF CRITICAL SYSTEMS INCLUDES THE A) LINER, B) LEACHATE
COLLECTION SYSTEM AND C) LEAK DETECTION SYSTEM.

	

M-90-10	 !"^'T,IT- TF READY TO ACCEPT PLACEMENT OF ILAW WASTE EANIST PS IN ILAW 	 8/31/2008
DISPOSAL FACILITY.
(LOW ACTIVITY WASTE PACKAGES PLACED WITHIN THESE FACILITIES WILL BE
RETRIEVABLE).

	

M-90-11	 COMPLETE CANISTER STORAGE FACILITY CONSTRUCTION. 	 X9/2089
8131120,10,

COMPLETION OF THIS MILESTONE REQUIRES THE COMPLETION OF ALL
CONSTRUCTION, INTERNAL/EXTERNAL FACILITY(S) MODIFICATIONS AND STARTUP
ACTIVITIES NECESSARY FOR CANISTER STORAGE FACILITY RECEIPT OF ALL
PH A SE' HANFORD SITE HIGH LEVEL WASTE CANISTERS FROM TANK WASTE
REMEDIATION 	TREATMENT PLANT RESULTINQ
FROM COMPLIANCE WITH M-62-00A. FOR PURPOSES OF THIS INTERIM
MILESTONE P44ASE I IHLW CANISTER STORAGE IS DEFINED AS THE CAPABILITY
FOR STORAGE OF AT LEAST 600 IHLW CANISTERS. INTERIM MILESTONES AND
ASSOCIATED TARGET DATES ESTABLISHING WORK SCHEDULES FOR
(DDITIOIVALRI LASE 1 1 IHLW CANISTER STORAGE WILL BE ESTABLISHED RUJSDANT
TO THE PHASE 1 ii1 p.EQUE_ S 	S pR}VIT-174T.}g.N DURING

NEGOTIATIONS .REQU^RED BY; ._jLESTONE M 62408. FOR PERMITTING PURPOSES
DETAILS DESIGNS OF CRITICAL SYSTEMS INCLUDES THE CANISTER STORAGE
TUBE SYSTEM.
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